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1 SEP 1983

MEMORANDUM FOR THE RECORD
SUBJECT: Road Design

1. On 31 August 1983, the undersigned met with representatives of
Vvirginia Department of Highways and Transportation (VDH&T) and Dewberry and
Davis to finalize a scope of work for the road design contract. Present were:

a. S. R. Conley, VDH&T

.b. William Jeffrey, VDH&T

c. John Fowler, Dewberry & Davis .
. d.’ ‘CIA o ’ ‘ STAT

2. The meeting was necessitated by the results of the first meeting of -
the CIA Traffic Advisory Committee. Discussions at that time led to agreement
that an additional traffic flow alternative should be incorporated in the
preliminary studies. This alternative will assume that all CIA expansion
traffic can be placed on the George Washington Memorial Parkway. While the
alternative is not considered feasible, it responds to a request from the Ad
Hoc Committee that the design studies be balanced in the treatment of Route 123
and the Parkway.

3. Mr. Fowler stated that this requirement will extend the length of the
study by approximately 30 days. The man-hours and schedules will have to be
recomputed before negotiations with VDH&T can resume. Mr. Conley stated that
notice to proceed will probably be delayed until early October as a result of
this change.

4. Discussions then turned to how the interface with the Traffic Advisory
Committee could be integrated in a timely and efficient manner. The consensus
was that. there should be four points during the study when 'Committee comment is
invited: ’ . A : ! f
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a. At the mid-September meeting when the consultant makes a detailed
presentation of the scope of work. ‘ '

b. At the conclusion of a traffic impact study at which time the
deficiencies of the current intersettions will be presented.

c. At the conclusion of the alternatives study, at which time available
construction options will be discussed, and’ ‘ :

d. After the draft preliminary design report has been disseminated for
community review and comment. ' ! ‘ .
o . ! '
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SUBJECT: Road Design

5. The writer emphasized the interrelationship of the study timing with
‘the Agency project schedule and the criticality of the roads study to project
approval and funding decisions. The consultant expressed concerns for their
ability to meet all of our timing requirements but asked to be allowed time to
examine his schedule options. -

6. Mr. Conley promised to provide an outline of the revised scope of work
within a week. He was advised .that this would be disseminated to the Committee
members with the meeting agenda.
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